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ESTIMATE RUN 12/17/2008

ESTIMATE SUMMARY 08:22:39

CONTID: C16019         ESTIMATE NO: 0004 FINL 2005

PCN: 16019-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74 - UPPER BEAR ROAD PERCENT TIME:

PROJECT NO: SHE0741-016                   

SH 74 - UPPER BEAR ROAD

NAME OF ROAD: 074A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 12/17/2008 DATE TIME STARTED 03/07/2008

9540 E. 104th Avenue DATE LET 02/14/2008 DATE WORK BEGAN 04/28/2008

 DATE AWARDED 02/21/2008 DATE TIME STOPPED 06/13/2008

 DATE CONTRACT EXECUTED 03/06/2008 DATE ACCEPTED 06/13/2008

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 03/07/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 321,417.25 PARTICIPATING $ $ 12,348.00

AWARD PROJECT AMT: 184,655.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,769.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS30

94.53%

17,589.50

12,348.00

12,348.00

15,117.83

$

$

$

$

303,827.75

0.00

303,827.75

0.00

303,827.75

0.00

0.00

303,827.75

0.00

AMOUNT DUE 303,827.75 15,117.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,117.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0
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PCN: 16019-BID    ESTIMATE RUN 12/17/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0004 08:22:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

201-00000  
 

0010 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

202-00019  
 

0015 REMOVAL OF ASPHALT MAT 430.000 430.000

SY  0.000 0.00

15.50000 430.000 6,665.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 1,546.000 1,546.000

SY  0.000 0.00

3.50000 1,546.000 5,411.00

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

110.00000 6.000 660.00

202-00810  
 

0030 REMOVAL OF GUARDRAIL TYPE 3 225.000 225.000

LF  0.000 0.00

5.00000 225.000 1,125.00

202-01130  
 

0035 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

202-04002  
 

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 160.000 160.000

CY  0.000 0.00

45.00000 160.000 7,200.00

203-00010  
 

0045 *EROSION LOG (12 INCH) 350.000 350.000

LF  0.000 0.00

5.00000 350.000 1,750.00

208-00002  
 

0050 *SILT FENCE 300.000 300.000

LF  0.000 0.00

1.50000 300.000 450.00

208-00020  
 

0055 EROSION CONTROL SUPERVISOR 30.000 30.000

HOUR 0.000 0.00

55.00000 30.000 1,650.00

208-00205  
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PCN: 16019-BID    ESTIMATE RUN 12/17/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0004 08:22:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

210-04010  
 

0065 *SEEDING (NATIVE) 0.100 0.100

ACRE 0.000 0.00

3,200.00000 0.100 320.00

212-00006  
 

0070 *SOIL CONDITIONING 0.100 0.100

ACRE 0.000 0.00

3,200.00000 0.100 320.00

212-00032  
 

0075 *MULCHING (WEED FREE HAY) 0.100 0.100

ACRE 0.000 0.00

4,400.00000 0.100 440.00

213-00002  
 

0080 *MULCH TACKIFIER 20.000 20.000

LB  0.000 0.00

2.50000 20.000 50.00

213-00061  
 

0085 AGGREGATE BASE COURSE (SPECIAL) 60.000 60.000

CY  0.000 0.00

38.00000 60.000 2,280.00

304-09000  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 142.000 142.000

TON 0.000 0.00

185.00000 142.000 26,270.00

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 304.000 304.000

TON 0.000 0.00

115.00000 304.000 34,960.00

403-34721  
 

0100 GROUTED RIPRAP 40.000 40.000

CY  0.000 0.00

100.00000 40.000 4,000.00

506-00030  
 

0105 24 INCH CORRUGATED STEEL PIPE 12.000 12.000

LF  0.000 0.00

100.00000 12.000 1,200.00

603-10240  
 

0110 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-00305  
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PCN: 16019-BID    ESTIMATE RUN 12/17/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0004 08:22:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 225.000 225.000

LF  0.000 0.00

31.00000 225.000 6,975.00

606-00301  
 

0120 END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

606-01390  
 

0125 FENCE (PLASTIC) 100.000 100.000

LF  0.000 0.00

4.00000 100.000 400.00

607-11525  
 

0130 CURB AND GUTTER TYPE 2 (SECTION I-M) 183.000 183.000

LF  0.000 0.00

22.00000 183.000 4,026.00

609-21011  
 

0135 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 716.000 716.000

SF  0.000 0.00

6.50000 716.000 4,654.00

610-00020  
 

0140 *DELINEATOR (TYPE I) 16.000 16.000

EACH 0.000 0.00

21.00000 16.000 336.00

612-00001  
 

0145 *DELINEATOR (TYPE II) 4.000 4.000

EACH 0.000 0.00

22.00000 4.000 88.00

612-00002  
 

0150 *DELINEATOR (TYPE III) 3.000 3.000

EACH 0.000 0.00

25.00000 3.000 75.00

612-00003  
 

0155 *SIGN PANEL (CLASS I) 23.000 23.000

SF  0.000 0.00

20.00000 23.000 460.00

614-00011  
 

0160 *SIGN PANEL (CLASS II) 68.000 68.000

SF  0.000 0.00

22.00000 68.000 1,496.00

614-00012  
 

0165 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 29.000 29.000

LF  0.000 0.00

50.00000 29.000 1,450.00

614-01502  
 



CONTID: C16019         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16019-BID    ESTIMATE RUN 12/17/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0004 08:22:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 86.000 86.000

LF  0.000 0.00

33.00000 86.000 2,838.00

614-01575  
 

0175 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 8.000 8.000

EACH 0.000 0.00

360.00000 8.000 2,880.00

614-01578  
 

0180 *FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

6,000.00000 2.000 12,000.00

614-80000  
 

0185 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,400.00000 1.000 4,400.00

625-00000  
 

0190 *MOBILIZATION 1.000 0.559

L S 0.441 12,348.00

28,000.00000 1.000 28,000.00

626-00000  
 

0195 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-01000  
 

0200 *EPOXY PAVEMENT MARKING 19.000 19.000

GAL 0.000 0.00

100.00000 19.000 1,900.00

627-00005  
 

0205 *PAVEMENT MARKING PAINT (WATERBORNE) 30.000 30.000

GAL 0.000 0.00

65.00000 30.000 1,950.00

627-00011  
 

0210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

193.000 193.000

SF  0.000 0.00

12.00000 193.000 2,316.00

627-30405  
 

0215 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

316.000 316.000

SF  0.000 0.00

11.00000 316.000 3,476.00

627-30410  
 

0220 *FLAGGING 455.000 455.000

HOUR 0.000 0.00

22.00000 455.000 10,010.00

630-00000  
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PCN: 16019-BID    ESTIMATE RUN 12/17/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0004 08:22:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL INSPECTION 15.000 5.000

DAY 0.000 0.00

55.00000 5.000 275.00

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 31.000 31.000

DAY 0.000 0.00

450.00000 31.000 13,950.00

630-00012  
 

0235 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

24.00000 1.000 24.00

630-80335  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 10.000

EACH 0.000 0.00

24.00000 10.000 240.00

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 26.000

EACH 0.000 0.00

45.00000 26.000 1,170.00

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 2.000

EACH 0.000 0.00

23.00000 2.000 46.00

630-80343  
 

0255 *PORTABLE MESSAGE SIGN PANEL 45.000 30.000

DAY 0.000 0.00

145.00000 30.000 4,350.00

630-80359  
 

0260 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

23.00000 100.000 2,300.00

630-80360  
 

0265 *TRAFFIC CONE 300.000 135.000

EACH 0.000 0.00

2.50000 135.000 337.50

630-80380  
 

0270 F/A MINOR CONTRACT REVISIONS 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 16019-BID    ESTIMATE RUN 12/17/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0004 08:22:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0300 REMOVAL OF ASPHALT MAT 56.000 56.000

SY  0.000 0.00

15.50000 56.000 868.00

202-00220  
 

0305 POTHOLING 2.000 2.000

HOUR 0.000 0.00

300.00000 2.000 600.00

203-01597  
 

0310 HOT MIX ASPHALT (PATCHING) (ASPHALT) 28.000 28.000

TON 0.000 0.00

185.00000 28.000 5,180.00

403-00720  
 

0315 PLACE 24 INCH CORRUGATED STEEL PIPE 125.000 125.000

LF  0.000 0.00

90.00000 125.000 11,250.00

603-36024  
 

0320 UNCLASSIFIED EXCAVATION (SPECIAL) 120.000 120.000

CY  0.000 0.00

65.10000 120.000 7,812.00

203-00040  
 

0325 RIPRAP (42 INCH) (SPECIAL) 101.000 101.000

CY  0.000 0.00

214.50000 101.000 21,664.50

506-00243  
 

0330 REMOVAL OF PAVEMENT MARKING 1,241.000 1,241.000

SF  0.000 0.00

1.00000 1,241.000 1,241.00

202-00250  
 

0335 END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

606-02003  
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PCN: 16019-BID    ESTIMATE RUN 12/17/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0004 08:22:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 184.000 184.000

LF  0.000 0.00

45.00000 184.000 8,280.00

609-21023  
 

0345 GUTTER TYPE 2 (5 FOOT) 10.000 10.000

LF  0.000 0.00

55.00000 10.000 550.00

609-24005  
 

0350 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 30.000 30.000

CY  0.000 0.00

75.00000 30.000 2,250.00

203-00012  
 

0355 RIPRAP (12 INCH) 20.000 20.000

CY  0.000 0.00

225.00000 20.000 4,500.00

506-00212  
 

0360 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000

L S 0.000 0.00

7,958.75000 1.000 7,958.75

900-00014  
 

CAT 0200 $12,348.00 303,327.75CURRENT AMT 320,417.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0295 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 500.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL 12,348.00 $ 303,827.75CURRENT AMT 321,417.25 $$


